

Mozambique: En4 Roadworks Fall Behind Schedule

Submitted by [AA](#) [1] on 18 July, 2014 - 09:09

[AIM]Maputo -Repair work on the motorway linking the Mozambican capital Maputo and the border with South Africa has fallen three months behind schedule.

Broadcast by: <http://allafrica.com/stories/201407180408.html> [2]

Architect Africa Network Search: