

Delays in Road Building Projects

Submitted by [AA](#) [1] on 30 April, 2013 - 14:26

[AIM]Maputo -The Deputy Minister of Public Works and Housing, Francisco Pereira, has blamed delays in planning and hiring contractors, along with weak national capacity for the failure to fully implement the Integrated Road Sector Programme (PRISE).

Broadcast by: <http://allafrica.com/stories/201304300950.html> [2]

Architect Africa Network Search: